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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Fair in the early AM to mostly sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to survey the additional points with the total station requested by TY-Lin designers Paul Chou
and Hyat Tazir for the laser scan point cloud at the east end of the bridge. The intent of this survey is to
provide points which will help define prominent features of the Hinge A interface. The following are the
areas which need to be surveyed for the laser scan post processing:

1.) Seismic joint corners of both the Skyway and SAS

2.) North, South, and Centerline punchmarks on the SAS need to be reshoot since the
release of the cradles under OBG lifts 13 and 14 has altered the geometry of the
laser scan.

3.) OBG lift 14E/W top deck plate chamfer tangents at the OBG and Crossbeam 19
interface

The survey began at 11:20pm on Friday August 24th, and was completed today at 1:20am. The official
time of sunset yesterday was at 7:50pm per weather.com. The ambient temperature during the survey was
53F under fair skies. The corresponding steel temperature was 52F measured on the E-Line Skyway tub
section. Wind speed during the survey was from the West Northwest direction at 7mph and the barometric
pressure was 29.88"Hg.

- Checked the backsight set over control point AJ631 during the day on pier E6 of the existing SFOBB east
span. The same backsight is going to be used early Monday morning for additional surveying of the
requested points and the sunlight can alter plumb of the target.

- Prepared for surveying the remaining points with the total station early on Monday morning August 27th
since it is a challenge to work in the dark.

- Wrote todays and other outstanding diaries for the week.
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